
Greece
Mount Read Blvd: Highway Pm #2 Stone Road to  Maiden Lane

Project complete.  Cleanup, final striping and punchlist items remain. 

Pavement Contact:Tom Frys ((585) 753-7741)
Scheduled start date: 7/12/2016
Scheduled end date: 
Percent complete: 95%

Mount Read Blvd: Highway Pm #2 Britton Road to  Route 18

Project complete.  Need cleanup, final striping and punchlist items.

Pavement Contact:Tom Frys ((585) 753-7741)
Scheduled start date: 7/5/2016
Scheduled end date: 
Percent complete: 95%

Long Pond Road: Highway Pm #2 Gates-Greece Tl Road to  Ridgeway Avenue

Project complete.  Cleanup, final striping and punchlist items remain. 

Pavement Contact:Tom Frys ((585) 753-7741)
Scheduled start date: 8/15/2016
Scheduled end date: 
Percent complete: 95%

Ridgeway Avenue: Highway Pm #2 Long Pond Road to  Bellwood Drive

Project complete. Cleanup, final striping and punchlist items remain.

Pavement Contact:Tom Frys ((585) 753-7741)
Scheduled start date: 8/1/2016
Scheduled end date: 
Percent complete: 95%

Ridgeway Avenue: Highway Pm #2 Latona Road to  City Line

Project complete.  Cleanup, final striping and punchlist items remain. 

Pavement Contact:Tom Frys ((585) 753-7741)
Scheduled start date: 8/1/2016
Scheduled end date: 
Percent complete: 95%

Henrietta
Erie Station Road:  Route 15 to  Middle Road

Project complete.  Punchlist items remain.  Open to two way traffic.
One way traffic eastbound will be maintained.  Westbound traffic will be detoured via 
Middle road / Rush-Henrietta Townline Road / West Henrietta Road

Pavement Contact:Tom Frys ((585) 753-7741)
Scheduled start date: 4/4/2016
Scheduled end date: 10/3/2016
Percent complete: 99%

Irondequoit
Hudson Avenue: Highway Pm #2 E Ridge Road to  Titus Avenue

Proj. complete.  Punch list items remain.

Pavement Contact:Tom Frys ((585) 753-7741)
Scheduled start date: 6/21/2016
Scheduled end date: 
Percent complete: 99%

Titus Avenue: Highway Pm #2 Hudson Avenue to  Route 590

Project complete.  Punchlist items remain
Milling 1.75"; putting 1.5" back

Pavement Contact:Tom Frys ((585) 753-7741)
Scheduled start date: 5/27/2016
Scheduled end date: 
Percent complete: 99%

St Paul Blvd: Highway Pm #2 City Line to  North End

Project complete.   Punchlist items remain. 
Two way traffic will be maintained. 

Pavement Contact:Tom Frys ((585) 753-7741)
Scheduled start date: 5/9/2016
Scheduled end date: 
Percent complete: 95%

Perinton
Kreag Road:  Route 96 to  Ayrault Road

Complete

Pavement Contact:Tony Halaris ((585) 753-7738)
Scheduled start date: 8/18/2016
Scheduled end date: 
Percent complete: 100%

Ayrault Road:  Route 31 to  Country Side Road

UV cured pipe lining to be done mid- November

Culvert Contact:Tony Halaris ((585) 753-7738)
Scheduled start date: 9/6/2016
Scheduled end date: 
Percent complete: 75%
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Rochester
Inner Loop:  South Clinton Avenue to  E Main St

Inner Loop is closed from E Main to Monroe.  S Union - left lane closed between 
Monroe & East;  Pikin st - left lane closed between East & Savannah; Pitkin St- left lane 
closed north of Charlotte St; the Broad/Pitkin traffic signa l is on flash.

Various 
Locations

Contact:Brent Penwarden ((585) 753-7733)
Scheduled start date: 5/1/2015
Scheduled end date: 12/31/2016
Percent complete: 55%

Ridgeway Avenue:  Ramona to  Minder

maintain EB traffic between Ramona & Lake.  WB traffuic detoured via  Mt Read & W 
Ridge Rd 

Pavement Contact:Brent Penwarden ((585) 753-7733)
Scheduled start date: 7/15/2015
Scheduled end date: 12/31/2016
Percent complete: 70%

Rush
Woodruff Road: Over Honeoye Creek Trib. East River Road to  Honeoye Falls  #6 Road

The Project is now complete.  Some erosion touchups along the banks will be taken care 
of.
Temporary lane closures may occur with flaggers to perfrom work on the roadway.

Culvert Contact:Hank Herdzik ((585) 753-7729)
Scheduled start date: 8/15/2016
Scheduled end date: 12/13/2016
Percent complete: 98%

Various
Various Roads: Wireless Its Project Various Roads to  Various Roads

Conduit and fiber optic cable installation in progress.
Periodic Lane Closures for Conduit and Equipment Installation.

Signal Contact:Thomas Polech ((585) 753-7747)
Scheduled start date: 7/7/2016
Scheduled end date: 1/8/2017
Percent complete: 50%

Various Roads: Accessible Pedestrian Devices Various Roads to  Various Roads

Construction in progress, expected completion date is June 30, 2017.
Most work is off the road.  Brief lane closures are possible while installing pedestrian 
devices on the signal poles.

Signal Contact:Thomas Polech ((585) 753-7747)
Scheduled start date: 6/20/2016
Scheduled end date: 6/30/2017
Percent complete: 15%

Various Roads: Its Upgrade Various Roads to  Various Roads

Construction in progress.
Most work is off the road.  Brief lane closures are possible while installing cameras on 
the signal poles.

Signal Contact:Thomas Polech ((585) 753-7747)
Scheduled start date: 8/15/2016
Scheduled end date: 3/31/2017
Percent complete: 15%

Webster
Basket Road:  Schlegel Road to  Lake Road

The project is substantially complete but work will continue with some final touchups.
Construction to be done by alternating traffic around work areas with flaggers and a 
Mobile Traffic Signal. 

Pavement Contact:Hank Herdzik ((585) 753-7729)
Scheduled start date: 4/11/2016
Scheduled end date: 12/16/2016
Percent complete: 98%
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